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TO: Alabama Department of Finance
CHANGE ORDER JUSTIFICATION

Real Property Management

Division of Construction Management
770 Washington Avenue, Suite 444 Change Order No.
Montgomery, Alabama 36104
(334) 242-4082 FAX (334) 242-4182 Date:
Purpose and instructions on next page.
Do not staple this form and/or attachments; use clips. DCM (BC) No.
OWNER ENTITY NAME & ADDRESS:

(A) | PROJECT NAME & LOCATION:

ARCHITECTURAL / ENGINEERING FIRM NAME & ADDRESS:

CONTRACTOR COMPANY NAME & ADDRESS:

(B) | DESCRIPTION OF PROPOSED CHANGE(S): ATTACH CONTRACTOR'S DETAILED COST PROPOSAL (s)

TIME EXTENSION: CALENDAR DAYS

AMOUNT: | |AabD | |pEDUCT $
ORIGINAL CONTRACT AMOUNT ) CONTRACT AMOUNT PRIOR TO
(©) PREVIOUS C.O.'s THRU PROPOSED CHANGE ORDER
$ + $ = 3
(D) [ JUSTIFICATION FOR NEED OF CHANGE(S):
(E) | JUSTIFICATION OF CHANGE ORDER vs. COMPETITIVE BID:
(F) | ARCHITECT / ENGINEER'S EVALUATION OF PROPOSED COST:
(G) CHANGE ORDER RECOMMENDED CHANGE ORDER JUSTIFIED AND APPROVED
ARCHITECTURAL / ENGINEERING FIRM NAME LOCAL OWNER ENTITY NAME

By:
OWNER'S SIGNATURE

By:
ARCHITECT / ENGINEER'S SIGNATURE

By:
OWNER’S LEGAL COUNSEL'S SIGNATURE

By:
OWNER'S PROJECT REPRESENTATIVE'S SIGNATURE
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CHANGE ORDER JUSTIFICATION: PURPOSE and INSTRUCTIONS
PURPOSE

The awarding of work through an existing contract may potentially conflict with, or violate, the "Competitive Bid
Laws" of the State of Alabama. The determination of legality of Change Orders rests with the Awarding
Authority and its legal advisor. In a June 15, 1979, Opinion, the Office of the Attorney General offered
guidelines for making such determinations in conjunction with considering the facts and merits of each situation.
The purpose of the CHANGE ORDER JUSTIFICATION is to provide a means through which the Awarding
Authority considers these guidelines and the intent of the "Competitive Bid Laws" when authorizing Change
Orders. Pursuant to these guidelines, the following types of changes meet the criteria for awarding work through
Change Orders in lieu of through the Competitive Bid process:

I.  Minor Changes for a monetary value less than required for competitive bidding.

II. Changes for matters relatively minor and incidental to the original contract necessitated by unforeseeable
circumstances arising during the course of the work.

lll.  Emergencies arising during the course of the work of the contract.

IV. Bid alternates provided for in the original bidding where there is no difference in price of the change order
from the original best bid on the alternate.

V. Changes of relatively minor items not contemplated when the plans and specifications were prepared and
the project was bid which are in the public interest and which do not exceed 10% of the contract price.

Under these guidelines the cumulative total of Change Orders, including any negotiations to bring the original
contract price within the funds available, would become questionable if the total of such changes and negotiations
exceed 10% of the original contract price. These guidelines are not intended to interfere with the Awarding
Authority's good faith discretion to respond to specific situations in the public's best interest. If the cumulative
change order amount exceeds 10% of the original contract amount then the Owner's legal consultant must
sign the Change Order Justification prior to submission to the Division of Construction Management (DCM).

INSTRUCTIONS

The CHANGE ORDER JUSTIFICATION is to be prepared by the design professional, who has evaluated the
fairness and reasonableness of the proposed cost of the change(s) and recommends that the proposed Change
Order be executed. The fully executed Form B-11: CHANGE ORDER JUSTIFICATION must accompany
the proposed DCM Form C-12: Change Order. Instructions for completing the B-11 form are:

1. Insert the proposed Change Order Number, date of the Justification, and DCM (BC) Project Number in the
spaces provided in the upper right-hand corner.

2. Section (A): Insert the complete name and address of the PROJECT, OWNER, CONTRACTOR, AND
ARCHITECT/ENGINEER.

3. Section (B): Provide a complete description of the proposed changes in work, referring to and attaching
revised specifications and/or drawings as appropriate. An attachment may be used if additional space is
needed, but insert the proposed amount and time extension of the change(s) in the spaces provided.
Attached a copy of the contractor's detailed cost proposal.

4. Section (C): Insert the Original Contract amount, the net increase or decrease of previous Change Orders,
and the Current Contract amount (preceding the currently proposed Change Order).

5. Section (D): Explain why it is necessary, or in the public's interest, to make the proposed change(s) to the
Work.

6. Section (E): Explain why award of the changed work to the existing contractor instead of awarding the work
under the competitive bid process is justified.

7. Section (F): The design professional must state his evaluation of the reasonableness and fairness of the
proposed costs based upon his review of the contractor's proposal.

8. Section (G): The design professional must recommend the Change Order to the Owner by signing the
document; the Owner may require such recommendation from other individuals. The Owner must sign the
document indicating that they believe change order action in lieu of the competitive bid process is justified for
the proposed change(s). Review of the matter and signing of the document by the Owner's legal
counsel is highly recommended. If the cumulative change order amount exceeds 10% of the original
contract amount then the Owner's legal consultant must sign the Change Order Justification prior to
submission to DCM.



