Do not staple this form and/or attachments; use clips. Print DCM Form 9-J, August 2021;
single-sided; do not submit double-side printed documents. PSCA version of DCM Form C-12;
A Change Order is not valid without an accompanying

completed Change Order Justification (DCM Form B-11).

CONTRACT CHANGE ORDER
DCM (BC) # (required)
PSCA # (required)

Change Order No. Date

TO: Contractor Company Name & Address: PROJECT:

TERMS: You are hereby authorized, subject to the provisions of your Contract for this project, to make the

following changes thereto in accordance with your proposal(s) dated

FURNISH the necessary labor, materials, and equipment to (Description of work to be done or changes to be made. If
the description is continued in an attachment, identify the attachment below.):
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DCM Form 9-J, August 2021;
PSCA version of DCM Form C-12;

Description continued from Page 1:

ORIGINAL CONTRACT SUM $
NET TOTAL OF PREVIOUS CHANGE ORDERS $
PREVIOUS REVISED CONTRACT SUM $
THIS CHANGE ORDER WILL |:|IN CREASE DDECREASE
THE CONTRACT SUM BY $
REVISED CONTRACT SUM, INCLUDING THIS CHANGE ORDER $
EXTENSION OF TIME resulting from this Change Order: D None or Calendar days
The amount of this Change Order will be the responsibility of
(Owner and/or PSCA)
The Owner does hereby certify that this Change Order was executed per the provisions of Title 39, Code of Alabama, 1975, as amended.
CONTRACTING PARTIES
Architectural/Engineering Firm Contractor Company
By
Recommended By
Name & Title
Name & Title
APPROVALS Local Owner Entity
ALABAMA DEPARTMENT OF FINANACE, By

REAL PROPERTY MANAGEMENT
DIVISION OF CONSTRUCTION MANAGEMENT (DCM)| |Name & Title

ALABAMA PUBLIC SCHOOL & COLLEGE AUTHORITY
By
Director By Date:
Governor and President of Authority
. CONSENT OF SURETY (for additive $ change orders only)
Reviewed By
Contract Administrator
For DCM office use only: Surety Company
PSCA funds are available to fund this change order. By
— (Attach current Power of Attorney)
PSCA funds will not be used to fund this change order. Name & Title

Review/Signature flow: Architect/Engineer (prepare documents) > Contractor (review and sign) (> Surety for additive $ change orders
only [sign]) > Architect/Engineer (review and sign) > Local Owner (review and sign) > DCM (review and sign) > Finance-Legal >
Governor (review and sign) > DCM (distribute fully executed Change Order to all parties).
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